

Phase 2 Timeline

The following table shows a general timeline of key milestones for Phase 2 of the FFP. Please note that deliverables and meetings are likely to shift throughout the course of the project.

Timing	Task
August 2016	<ul style="list-style-type: none"> Schedule drainage inventory field work
September 2016	<ul style="list-style-type: none"> Drainage inventory field work
Fall 2016	<ul style="list-style-type: none"> Drainage Inventory Preliminary Findings Memorandum submitted
November 2016	<ul style="list-style-type: none"> TAG meeting to discuss sediment
December 2016	<ul style="list-style-type: none"> Sediment research memo submitted
December 2016 to February 2017	<ul style="list-style-type: none"> Follow-up site visits for drainage inventory
January 2017	<ul style="list-style-type: none"> Draft Upstream Development Memorandum submitted to PCCFT and circulated for comments TAG meeting to discuss methods for the Farmland Impacts Evaluation
February 2017	<ul style="list-style-type: none"> Draft Flood Risk Memorandum submitted to PCCFT and circulated for comments Final Upstream Development Memorandum submitted to PCCFT
March 2017	<ul style="list-style-type: none"> Draft Drainage Inventory Memorandum submitted to PCCFT and circulated for comments Draft Tide Gate Assessment Memorandum submitted to PCCFT and circulated for comments Final Flood Risk Memorandum submitted to PCCFT
April 2017	<ul style="list-style-type: none"> Draft Farmland Impacts Evaluation Memorandum submitted to PCCFT and circulated for comments Final Drainage Inventory Memorandum submitted Final Tide Gate Assessment Memorandum submitted TAG meeting to discuss flood risk, drainage, and Draft Farmland Impacts Evaluation Memorandum
May 2017	<ul style="list-style-type: none"> Draft Findings and Recommendations Report submitted to PCCFT and circulated for comments Final Farmland Impacts Evaluation Memorandum submitted to PCCFT
June 2017	<ul style="list-style-type: none"> Final Findings and Recommendations Report submitted
June 30, 2017	<ul style="list-style-type: none"> End of Phase 2